
Changes to Georgia’s Preschool Development Grant Birth 

Through Five (PDG B-5) 

Georgia requested to receive $4,170,484 of federal funding in its PDG B-5 application. In order to allow 

for more states to be funded, the grant administrators (U.S. Departments of Health and Human 

Services and Education) offered to fund many states at a lower-than-requested rate, including Georgia. 

Georgia was ultimately awarded $2,961,044 in federal funding. 

Georgia revised its budget to accommodate this award amount. Georgia’s strategy for revising the 

budget focused on maintaining the funds necessary to complete the primary intents of the grant: 

Conducting a Needs Assessment (Activity 1) and Developing a Strategic Plan (Activity 2). To maintain 

sufficient funds for these activities, Georgia reduced the scope of Activities 3 and 4 and eliminated 

funds for Activity 5 and the Evaluation. These changes are summarized below.  

 Activity 1:  Reduced funds. 

o Based on current contract negotiations, the cost for Data and Research Support 

Services is less than estimated.  

 

 Activity 2:  No changes. 

 

 Activity 3:  Reduced funds.  

o The scope of work for this activity was revised to better align with the grant timeline. 

o Reduce Web Portal Design Services.  The focus of Year 1 will be the collection and 

analysis of data to better understand family needs regarding access and availability of 

early learning programs. After Year 1 of PDG B-5, enhancements will be made to the 

website based on family feedback with subsequent PDG B-5 funds or other federal and 

state funds.  

o Reduce copy of Family Ambassador Program.  Family ambassadors will still be 

identified statewide and trained during Year 1 of PDG B-5. Originally, the Family 

Ambassadors were to be trained in both the Early Education Training Academy and the 

Satcher Safe and Secure Families trainings. Existing funds have been identified to 

conduct the Early Education Training Academy during Year 1 of PDG. However, the 

Satcher Safe and Secure Families “train the trainer” and statewide scale-up of the 

training will be conducted with subsequent PDG B-5 funds or other federal and state 

funds after completion of Year 1. 

 Activity 4:  Reduced funds. 

o The number of communities served was reduced from twelve to six. 

o This reduction allows for Early Learning Leadership Collaboratives to be conducted in 

each of Georgia’s six regions while meeting the revised budget.  

 

 Activity 5:  Eliminated funds for this activity.   

o Activity will be conducted in Years 2-5 of PDG B-5. 

 

 Evaluation:  Eliminated funds for this activity.  

o Funds from Activity 1 can support evaluation of PDG B-5 activities.  In addition, the 

Georgia Department of Early Care and Learning (the lead state agency) has an existing 

Research and Policy Analysis team to support ongoing evaluation.   


